

ECOCIVIX AI — TEAM & AI WORKFLOW

Pre-Hackathon Planning Document

1. Human Authority

Garv Nain — Team Lead / Final Product Authority

- Architecture decisions
- Scope decisions
- Feature approval
- Integration approval
- Security-sensitive decisions
- Phase approval
- Final demo readiness

2. Team Responsibilities

Rajveer — Backend

- API
- Database integration
- Authentication/backend authorization
- Persistence
- Backend testing

Gunjan — Frontend/UI/UX

- User interface
- User flows
- Responsive experience
- Visual implementation
- Frontend integration

Lokesh — QA/DevOps/Integration

- Real testing
- Integration verification
- Regression testing
- Deployment/release checks
- Demo reliability

3. AI Hierarchy

```
GARV — FINAL AUTHORITY
↓
DEEPSEEK — AI PROJECT MANAGER
↓
AI TOOL ASSIGNMENT
↓
ANTIGRAVITY — IMPLEMENTATION
↓
TESTING / REVIEW
↓
FIX → RETEST
↓
GARV APPROVAL
```

4. DeepSeek Responsibilities

- Understand objective.
- Inspect available context.
- Break work into tasks.
- Select suitable AI tools.
- Generate exact implementation prompts.
- Analyze implementation results.
- Guide debugging.
- Request verification.

DeepSeek must not approve phases, change architecture without Garv, merge main, force-push, rewrite history, expose secrets, invent APIs, or declare the project finished without verification.

5. Antigravity Responsibilities

- Inspect repository.
- Implement assigned work.
- Run tests/builds.
- Fix implementation issues.
- Report changed files, tests and remaining concerns.

6. Standard Loop

```
OBJECTIVE
→ PLAN
→ IMPLEMENT
→ TEST
→ ANALYZE
→ FIX
→ RETEST
→ GARV APPROVAL
```

7. Communication Format

DONE: completed work and verification.

IN PROGRESS: current work.

BLOCKED: exact failure and required decision.

NEXT: next concrete action.

8. Git Rules

- Work on designated branches.
- No force push.
- No history rewriting.
- No random main changes.
- No modifying another member's ownership without approval.
- Focused commits.
- Verify before integration.

9. Core Principle

Do not create work merely to keep someone busy. If there is no meaningful task, wait for the next dependency.